GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Water Resources Department – HNSS Phase-I - Electro Mechanical Package - Modified arrangement of pressure main with increased length of pressure main excluding the cost of Cart tracks and Thrust blocks under Part-A and Part-B (towards NAC, Seignorage charges, GST etc.) due to change of basic parameters – Payment for additional financial implication as recommended by the Joint Meeting of SLSC & IBM Committees vide their Minutes dated:18.01.2019 - Approval - Orders – Issued.

WATER RESOURCES (Projects.III) DEPARTMENT

G.O.RT.No. 68 Dated: 04-02-2020.

Read the following:-

1) From Chief Engineer (P), Ananthapuramu Lr.No.CE(P)/ATP/DEE2/AEE-4/ Stage-1,Mech Pkg/ P-15/Vol-25/684 M, dated:11.02.2019.

2) From Chief Engineer (P), Ananthapuramu Lr No.CE (P)/ATP/DEE-2/AEE-4/ Stage-1, Mech Pkg/P-15/Vol.25/219M, dt:30.05.2019.

3) From Chief Engineer (P), Ananthapuramu Lr.No.: CE (P) /ATP/ DCE/ DEE2/ AEE-2/P-15/Vol. 25/413M, Dt.25.11.2019.

&&&&

ORDER:

In the references 1st to 3rd read above, the Chief Engineer (P), Ananthapuramu has requested the Government to accord approval for additional financial implication for modified arrangement of pressure main with increased length of pressure main excluding the cost of Cart tracks and Thrust blocks for an amount of Rs.1582.12 Lakhs under Part-A and an amount of Rs. 191.73 Lakhs under Part-B (towards NAC, Seignorage charges, GST etc.) due to change of basic parameters in Electro Mechanical Package Stage-I of HNSS Phase-I as recommended by the Joint Meeting of SLSC & IBM Committees in their Minutes dated:18.01.2019.

2. Government after careful examination of the proposal of Chief Engineer (P), Ananthapuramu and also considering the recommendations of Joint Meeting of SLSC & IBM Committees in their Minutes dated:18.01.2019, hereby accord approval to the Chief Engineer (P), Ananthapuramu for payment of additional financial implication for modified arrangement of pressure main with increased length of pressure main excluding the cost of Cart tracks and Thrust blocks for an amount of **Rs. 15,82,12,000/- (Rupees Fifteen Crores Eightytwo Lakhs and Twelve Thousand only)** under Part-A and an amount of **Rs.1,91,73,000/- (Rupees One Crore Ninetyone Lakhs and Seventythree thousand only)** under Part-B (towards NAC, Seignorage charges, GST etc.) due to change of basic parameters in Electro Mechanical Package Stage-I of HNSS Phase-I as recommended by the Joint Meeting of SLSC & IBM Committees in their Minutes dated:18.01.2019 subject to following conditions :

i)	The CE has to ensure the correctness of the estimates.
ii)	The CE is directed to submit separate proposal for Cart tracks and Thrust blocks after approval of designs.
iii)	The CE has to incorporate this additional financial implication in the next revised estimate to be submitted to Government.

…2/-

3. The Chief Engineer (P), Ananthapuramu shall take further action accordingly.

4. This order issues with the concurrence of Finance (FMU.WR.II) Department vide their UO No.FIN01-FMU0PC(WR2)/130/2019-FMU-WR-II, dated:20.01.2020.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

ADITYA NATH DAS
SPECIAL CHIEF SECRETARY TO GOVERNMENT

To
The Chief Engineer (P), Ananthapuramu.
Copy to:
The Director of Works Accounts, AP, Vijayawada.
The Finance (FMU.WR-II) Department.
The P.S. to Special Chief Secy to Govt., WRD Dept.,
The P.S. to Min (Water Resources Department)
File No. ICD01/220/2019-PROJECTS-III (823692)
SF/SC

//Forwarded::By Order//

SECTION OFFICER